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EQUIPMENT INSTALLATION C H A P T E R 14

Equipment installation includes
moving into location, uncrating,

TYPES
unloading, assembling, positioning, aligning, support-
cleaning, ing, and anchoring if required.

UNLOADING
The task of unloading and moving in in-
cludes lifting or skidding from the truck,
transporting with equipment, or rolling or
skidding into approximate position. The
typical crew for this work is one crew

CLEANING AND
The task of cleaning and assembling in-
cludes uncrating, removing protective paper
and coating, removing grease and oils, re-
moving rust, assembling and attaching any

leader and two to five workers, depending
on the weight and size of the equipment.
Mechanical lifting equipment is normally
used to unload and move the heavier pieces.

ASSEMBLING
parts shipped loose, and flushing oil reser-
voirs and filling with the proper lubricant.
The typical crew for this work is one crew
leader and one to four workers.

POSITIONING AND ALIGNING
The task of positioning and aligning in- drives. The typical crew for this work is
eludes moving into position, bringing to one crew leader and two to four workers.
grade, leveling, aligning, and connecting

SUPPORTING AND ANCHORING
The task of supporting and anchoring in- plates; and installing bolts, washers, and
eludes installing shims and plates; grout- nuts. The typical crew for this work is one
ing, drilling for expansion shields; installing crew leader and two to four workers.
expansion shields; drilling and tapping base-
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CONNECTING EQUIPMENT
The task of connecting equipment includes switches, controls, dampers, or valves. The
initial wiring, piping, or duct connection. It typical crew for this work is one crew
does not include installing breakers, leader and one to four workers.

ESTIMATING TABLES
Tables 14-1 through 14-8, pages 14-2 sions for loading and hauling equipment to
through 14-8, may be used in preparing de- the jobsite or for piping, wiring, or duct-
tailed man-hour estimates for equipment in- work other than the initial connection to
stallation. The tables do not include provi- the equipment.
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